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ER-1 Match
Airspace 
Design to
Demands

ER-2 Collaborate to
Manage Congestion

ER-3 Reduce Voice

Communication

ER-4 Reduce 
Vertical Separation

ER-6 Reduce 
Oceanic Separation

ER-7 Accommodate 
User Preferred 
Routing

20102004 2005 2006 2007 2008 2009

Initial Operational Use of 30/30 Separation; one sector 

Operational Use En Route 
Congestion

Phased   Expansion   of   30/30   Elsewhere

= Commitment

= Target
Planning

Schedule Key

CPDLC

Remainder of URET sites

20132011 2012

TMA: ZID, ZME,  ZKC
Multi-Center TMA

FYFY

Traffic Flow Management Modernization

Departure Flow Planning

V6.0  9/30/03 

2014

Flight list  for each reroute advisory 

Phase 2 FEA/FCA procedure

Multi-purpose Ground Delay Programs

Contingent on Pending 
Budget Decisions



ER-1 Match
Airspace
Design to
Demands
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= Commitment

= Target
Planning

Schedule KeyV6.0  9/30/03 

Great Lakes Corridor 
(ZOB, ZMP, ZID, ZAU) 

High Altitude Phase 1 Expansion 

Kansas City ARTCC East End Redesign 

ZDV Redesign

Midwest Airspace Capacity Enhancements; Bay-to-Basin Redesign

High Altitude Phase 2 Initial 

High Altitude Phase 2 Expansion 

High  Altitude  Phase  3  

Caribbean Reroutes

ZOA Oceanic Gateway;  ZOA/ZAN Airspace

ZMA / ZHU Gulf Routes

ZME Redesign; ZAB Redesign; ZAN Domestic; ZOA/NCT Redesign; 
ZSE Airspace; ZLC Area Realignment

Contingent on Pending 
Budget Decisions



Runway Operational at Cleveland (Phase II)
Runways Operational at Minneapolis, Boston, St. Louis, Atlanta &
Cincinnati

New Intersecting Runway Procedures at ORD, MIA, HNL, LAS, LGA

Additional crossing Runway Procedures at 16 other airports

AD-1 Build 
New 
Runways

AD-2 Use Crossing 
Runway Procedures

AD-3 Redesign 
Terminal Airspace & 
Routes

AD-4 Fill Gaps in Arrival 
& Departure Streams

AD-6 Coordinate 
for Efficient 
Surface Movement

Operational Surface Management System

Arrival/Departure 
Rate

Runway Operational at Dulles

2010 20142004 2005 2006 2007 2008 2009 20132011 2012

TMA: ZID, ZME, ZKC

Runways Operational at Houston & Orlando

FYFY

Runway Operational at Seattle

= Commitment

= Target
Planning
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Additional 30+30 New and Overlay Routes at Congested Airports

LAX Optimization; Midwest Airspace Plan (STL); 
Central California TRACON; ATL, CLT, GSO Runways

AGL Midwest Expansion; Portland TRACON

NY/NJ/PHL Metro Airspace Redesign

Additional    Routes  at  12   More   Airports
Lower RNP value Routes

LAS Redesign

HCF Airspace; Anchorage Terminal; PHX Redesign; NCT Internal Airspace; 
SFO Dual CEDES; SAN East Arrival; SEA-PDX Tower En Route; CVG 
Runway; MCO Airspace; Omaha Airspace; BCT Airspace

NYICC

PCT Airspace; DFW RNAV; Northern Utah Airspace Initiative

Contingent on Pending 
Budget Decisions



AW-3 Reconfigure
Airport Efficiently

AW-2 Space Closer 
to Visual Standards

AW-1 Maintain 
Runway Use 
In Reduced Visibility

Airport Weather 
Conditions

2010 20142004 2005 2006 2007 2008 2009 20132011 2012

AW-4 Enhanced 
All-Weather Surface 
Operations

RNP.3 Approaches
Initial WAAS LPV Approaches

LAAS CAT 1 at Key Airports

Surface  Moving  Maps  at  125 Total Airports

Additional ITWS Sites with enhancements

AW-5 Closely 
Spaced Parallel 
Runway Operations 

SOIA at SFO and STL 

Display Enabled Flight Rule 
Operations

More Site Specific SOIA Procedures

Expansion   to   Additional   Sites

Over 2000 Airports have 
LNAV/VNAV Procedures

RNAV approach procedures 
for 780 public airports public 
airports and 576 airports 
served by Part 139 operators 

FYFY

New Wake Mitigation Measures

= Commitment

= Target
Planning

Schedule Key
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Surface  Moving  Maps  at  160 Total Airports

Contingent on Pending 
Budget Decisions



EW-1 Provide Better 
Hazardous Weather 
Data

En Route Severe 
Weather

2010 20142004 2005 2006 2007 2008 2009 20132011 2012

CCFP best practices

FYFY

= Commitment

= Target
Planning

Schedule Key

V6.0  9/30/03 

CCFP Enhancements

Prototype 4/6 hr RUC

CIWS Ops Plan

CWSU restructure Contingent on Pending 
Budget Decisions


